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10/20/09 Statement of Ongoing Contracts as of 11/04/09

09District

09-INY-168-36.5/54.7

09-INY-190-87.6/88.3

09-INY-395-17.9/0

09-INY-395-57.0/58

09-INY-395-65.0/76.1

09-INY-395-117.8/122.4

Fed Aid

HM1

HB4N

HA26

HA22

HE13

HA22

Pgm Code

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK NEAR STOVEPIPE WELLS

VILLAGE

IN INYO COUNTY SOUTH OF OLANCHA  AT

GILL STATION COSO ROAD AT THE COSO

SAFETY ROADSIDE REST AREA

IN INYO COUNTY AT AND NEAR LONE  PINE

FROM BURKHARDT ROAD TO LOCUST STREET

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

Description 

APPLY POLYMER MODIFIED CHIP SEAL

WIDEN SHOULDERS

UPGRADE SCENIC ROADSIDE REST AREA

PAVEMENT REHABILITATION

WIDEN TO FOUR-LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

GRANITE CONSTRUCTION COMPANY

BOWIE CONTRACTORS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

QUALCON CONTRACTORS, INC.

Contractor

MODESTO, CA  95352

PALMDALE CA 93590-2500

LANCASTER, CA 93535

BAKERSFIELD CA 93388

BAKERSFIELD, CA 93388-5127

MINDEN, NV 89423-4203

 

 

 

 

 

 

DANIEL DEYO

CHRIS TALBOT

HAKIM AL-FAYIZ

CHRIS TALBOT

KURT WEIERMAN

H. J. BLOMMER

Resident
Engineer

(760)938-2630

(760)937-8948

(760)937-3240

(760)937-8948

(760)872-0781

(760)872-0789

 $1,374,826

 $831,441

 $1,047,626

 $741,932

 $39,753,627

 $8,589,160

Bid + CCOs

 $934,559

 $226,204

 $371,859

 $724,704

 $26,203,160

 $8,308,804

Comp To  date

 $0

 $213,564

 $136,191

 $265,933

 $2,460,420

 $0

This Month

03/23/09

06/29/09

07/21/09

07/21/09

06/16/08

10/30/08

Awarded

04/03/09

07/09/09

08/05/09

08/05/09

07/09/08

11/14/08

Approved

09/01/09

12/03/09

03/04/10

10/22/09

06/11/10

08/17/10

Est Comp

 100%

 49%

 32%

 95%

 62%

 0%

%Time

 67%

 30%

 36%

 92%

 66%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

09-339404

09-318104

09-314504

09-336504

09-2144U4

09-258014

Contract 

  

SB-P190-(012)E

  

  

  

ACNH-P395-(220)E

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

PO BOX 4770

PO BOX 902500

42424 NORTH 4TH STREET EAST

PO BOX 5127

PO BOX 5127

1645 ESMERALDA AVE

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN STREET

830 LEE ST

500 SOUTH MAIN STREET

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/22/09

Location
Storm Water
Plan
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09District

 $4,371,060 $49,844,963 $66,752,472

09-MNO-108-9.8/15.1

09-MNO-167-1.8/0

09-MNO-395-12.6/36.1

09-MNO-395-32.4/0

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Fed Aid

HA22

HA42

HA26

HB4N

HA22

Pgm Code

IN MONO COUNTY EAST OF THE TUOLUMNE

/MONO COUNTY LINE FROM 0.3 MILE  EAST

OF WOLF CREEK BRIDGE TO US  HIGHWAY

395

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 NORTH OF CROOKED CREEK  BRIDGE TO

0.4 MILE SOUTH OF OBSIDIAN DOME ROAD

IN MONO COUNTY SOUTH OF LEE VINING AT

THE CRESTVIEW SAFETY ROADSIDE REST

AREA

IN MONO COUNTY NEAR COLEVILLE FROM

0.2 KM SOUTH TO 0.3 KM NORTH OF

LARSON LANE AND FROM 0.5 KM SOUTH 0.4

KM NORTH OF TOPAZ LANE

IN INYO AND MONO COUNTIES ABOUT 19 KM

NORTH OF BISHOP FROM 0.6 KM NORTH OF

GORGE ROAD TO 3.9 KM SOUTH OF ROCK

CREEK ROAD

Description 

PAVEMENT REHABILITATION

INSTALL DRAINAGE CULVERT PIPE LINER

ASPHALT RUBBER CHIP SEAL

REHABILITATE FOR ADA COMPLIANCE

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

Type Of Work

SIERRA NEVADA CONSTRUCTION

ODYSSEY LANDSCAPING COMPANY

INTERNATIONAL SURFACING

SYSTEMS

REYMAN BROTHERS CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

SPARKS, NV 89431

STOCKTON, CA  95209

MODESTO, CA  95352

SPARKS, NV 89431

SPARKS NV 89435-0760

SPARKS, NV 89435-0760

 

 

 

 

 

 

H. J. BLOMMER

ANDREW BRANDT

DANIEL DEYO

HAKIM AL-FAYIZ

ANDREW BRANDT

H. J. BLOMMER

Resident
Engineer

(760)872-0789

(760)937-8947

(760)938-2630

(760)937-3240

(760)937-8947

(760)872-0789

 $2,010,007

 $239,130

 $2,789,542

 $797,526

 $1,006,496

 $7,571,160

Bid + CCOs

 $1,679,441

 $220,290

 $2,642,869

 $276,776

 $995,432

 $7,260,863

Comp To  date

 $926,843

 $0

 $0

 $276,776

 $91,332

 $0

This Month

06/29/09

06/18/08

06/18/09

07/20/09

04/08/09

02/11/09

Awarded

07/16/09

07/09/08

07/02/09

08/12/09

04/24/09

03/25/09

Approved

10/27/09

10/24/09

10/23/09

03/04/10

11/20/09

10/13/09

Est Comp

 91%

 100%

 100%

 16%

 100%

 100%

%Time

 83%

 100%

 100%

 35%

 93%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

09-336604

09-295204

09-339204

09-300704

09-280104

09-269014

Contract 

  

  

SARR-P395-(226)E

  

  

ACHN-P395-(221)E

  

  

  P3-95 2-(6E)

  

  

--()

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P. O. BOX 50760

800 W. EIGHT MILE ROAD

PO BOX 4770

151 SOUTH 18TH STREET

PO BOX 50760

P.O. BOX 50760

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

10/24/09

10/23/09

10/13/09

Location
Storm Water
Plan



09-339404

09-318104

09-336504

09-2144U4

09-258014

09-314504

09-336604

09-295204

09-339204

09-300704

09-280104

09-269014

Contract

09-INY-168-36.5/54.7

09-INY-190-87.6/88.3

09-INY-395-57.0/58

09-INY-395-65.0/76.1

09-INY-395-117.8/122.4

09-INY-395-17.9/0

09-MNO-108-9.8/15.1

09-MNO-167-1.8/0

09-MNO-395-12.6/36.1

09-MNO-395-32.4/0

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

Page
Statement of Ongoing Contracts - Index

09District

 $66,752,472  $49,844,963

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $8,589,160

 $46,971,169

 $11,192,143

 Bid + CCO

 $8,308,804

 $31,406,222

 $10,129,936

 Work Comp

District Total:

-F-

-SH-



09

District

 $7,571,160

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $7,571,160


	09

